CONTI D: C20696

PCN. 20696- Bl D

CONTRACT DESCRI PTI ON\:

COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 16/ 2016

ESTI MATE SUMVARY 12:14: 01
ESTI MATE NO 0001 PROG SPEC YR 2005
COFRS REPCRTI NG CATEGCRY: 2 FACS REF NO
TI ME CHARGED: 155.0 DAYS TIME ALLOW 11/9/2016 FI XED COVPLETI ON DATI
PERCENT TI ME: 64. 58 ORI G TI ME ALLON 11/9/2016 FIXED COVPLETI ON DATI

SH350 EAST AND WEST OF LAS ANI

PRQJECT NO STR3501- 016

SH350 EAST AND WEST OF LAS ANl MAS/ OTERO COUNTY LI NE

NAME OF ROAD:

PRQJECT COUNTI ES: OTERO LAS ANl MAS
CONTRACTOR:
APC SOUTHERN CONSTRUCTI ON COVPANY, LLC PAY PERI OD ENDI NG 08/ 16/ 2016 DATE TI ME STARTED 03/15/2016
14802 W 44th AVENUE DATE LET 02/ 18/ 2016 DATE WORK BEGAN 06/ 20/ 2016
DATE AWARDED 03/ 03/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/ 15/ 2016 DATE ACCEPTED
GOLDEN CO 80403 (303) 279- 6611 DATE NOTI CE TO PROCEED 03/ 15/ 2016
CURRENT TOTAL TH' S ESTI MATE

CURRENT PROJIECT AMI:  $ 4,283, 096. 28 PARTI Cl PATI NG $ 87,794. 44 $ 87, 794. 44
AWARD PRQJECT AM: $ 3,911, 540. 75 NON PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 2.05% TOTAL EARNI NGS 87,794. 44 87,794. 44
FUNDS AVAI LABLE: $  4,195,301.84 STOCKPI LED MATERI ALS 0. 00 0.00

GROSS EARNI NGS 87, 794. 44 87, 794. 44
TOTAL CLAI MB: $ 0.00 RETAI NAGE -2,633.83 -2,633.83

SECURI TI ES ENCUVBERED 0.00 0.00

NET EARNI NGS 85, 160. 61 85, 160. 61

LI QUI DATED DAMAGES 0. 00 0.00

AUTOPAY ADJUSTNENT 0. 00 0.00

AVOUNT DUE 85, 160. 61 85, 160. 61

OTHER ADJUSTMENTS 0.00 0. 00

PAMENT DE s 85,160.61

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20696

PCN: 20696- BI D

PRQJECT: STR3501- 016

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 201-00000 C earing and G ubbing

0010 202-00090

*Renoval of Delineator

0015 202-00220

Renoval of Asphalt Mat

0020 202-00240

0025 202-00810

*Renoval of G ound Sign

0030 202-01130

*Renoval of Quardrail Type 3

0035 202-01300

*Renoval of End Anchor age

0040 203-00000

Uncl assi fi ed Excavation

0045 203-00060

0050 203-01500

Bl adi ng

0055 208-00002 *Erosion Log Type 1 (12 Inch)

*Renoval of Asphalt Mat (Pl aning)

Enbanknent Material (Conplete In Place)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

1. 000
LS
18, 102. 79000
294. 000
EACH
7.35000
3, 322. 000
SY
12. 37000
111, 000. 000
SY
0. 98000
53. 000
EACH
84. 05000
375. 000
LF
1. 67000
4.000
EACH
156. 82000
0. 000
CcY
19. 05000
1, 996. 000
CcY
21. 39000
40. 000
HOUR
154. 36000
0. 000
LF

4. 06000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
1, 067. 000
1, 067. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 2
ESTI MATE RUN 08/ 16/ 2016

12: 14: 01
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
1, 045. 66
1, 045. 66
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00



CONTI D C20696 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 20696- Bl D ESTI MATE RUN 08/ 16/ 2016
PRQJECT: STR3501- 016 ESTI MATE NO 0001 12:14: 01
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208- 00035 *Aggr egat e Bag 150. 000 0. 000
LF 0. 000 0. 00
6. 48000 0. 000 0. 00
0065 208- 00045 *Concrete Washout Structure 2.000 0. 000
EACH 1. 000 1, 575.95
1, 575. 95000 1. 000 1,575.95
0070 208-00070 Vehi cl e Tracki ng Pad 1. 000 0. 000
EACH 0. 000 0. 00
1, 030. 03000 0. 000 0. 00
0075 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
51. 50000 0. 000 0. 00
0080 208- 00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
77. 25000 0. 000 0. 00
0085 208-00106 Sweepi ng (Sedi nent Renoval) 40. 000 0. 000
HOUR 0. 000 0. 00
154. 50000 0. 000 0. 00
0090 208-00107 Renoval of Trash 20. 000 0. 000
HOUR 0. 000 0. 00
103. 00000 0. 000 0. 00
0095 208- 00205 Erosi on Control Supervisor 40. 000 0. 000
HOUR 1.500 30. 90
20. 60000 1. 500 30. 90
0100 210- 04030 *Modi fy Quardrail 530. 000 0. 000
LF 0. 000 0. 00
4. 18000 0. 000 0. 00
0105 212-00006 *Seedi ng (Native) 0. 600 0. 000
ACRE 0. 000 0. 00
1, 925. 34000 0. 000 0. 00
0110 212-00032 *Soi | Conditioning 0. 600 0. 000
ACRE 0. 000 0. 00

6, 577. 72000 0. 000 0. 00



CONTI D C20696 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 20696- BI D ESTI MATE RUN 08/ 16/ 2016
PRQJECT: STR3501- 016 ESTI MATE NO 0001 12:14: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 213-00002 *Mil ching (Weed Free Hay) 0. 600 0. 000
ACRE 0. 000 0. 00
940. 28000 0. 000 0. 00
0120 213-00061 *Mul ch Tacki fier 257. 000 0. 000
LB 0. 000 0. 00
5. 00000 0. 000 0. 00
0125 216-00101 *Soi | Retention Bl anket (Straw Coconut) 2, 950. 000 0. 000
(Phot odegr adabl e C a
SY 0. 000 0. 00
3.23000 0. 000 0. 00
0130 240-00010 *Renoval of Nests 65. 000 0. 000
HOUR 0. 000 0. 00
99. 81000 0. 000 0. 00
0135 240- 00020 *Netting 50. 000 0. 000
SY 0. 000 0. 00
73. 54000 0. 000 0. 00
0140 304- 06007 Aggregat e Base Course (d ass 6) 0. 000 0. 000
CY 0. 000 0. 00
68. 78000 0. 000 0. 00
0145 304- 09000 Aggregate Base Course (Special) 2,500. 000 0. 000
CY 0. 000 0. 00
27.52000 0. 000 0. 00
0150 403-00720 Hot M x Asphalt (Patching) (Asphalt) 500. 000 0. 000
TON 0. 000 0. 00
103. 21000 0. 000 0. 00
0155 403-34741  Hot M x Asphalt (Gading SX) (75) (PG 64-22) 24, 500. 000 0. 000
TON 0. 000 0. 00
87. 86000 0. 000 0. 00
0160 411-10255  Enulsified Asphalt (Sl ow Setting) 20, 000. 000 0. 000
GAL 0. 000 0. 00
2.83000 0. 000 0. 00
0165 506-00206 Riprap (6 Inch) 16. 000 0. 000
CY 0. 000 0. 00
309. 01000 0. 000 0. 00



CONTI D C20696 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 20696- BI D ESTI MATE RUN 08/ 16/ 2016
PRQJECT: STR3501- 016 ESTI MATE NO 0001 12:14: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 506-01020 Ceogri d Rei nforcenent 0. 000 0. 000
SY 0. 000 0. 00
5. 15000 0. 000 0. 00
0175 515-00120 *Wat er proof i ng (Menbr ane) 652. 000 0. 000
SY 0. 000 0. 00
28. 37000 0. 000 0. 00
0180 518-01001 *Bri dge Expansion Joint (Asphaltic Plug) 205. 000 0. 000
LF 0. 000 0. 00
173. 35000 0. 000 0. 00
0185 518-03000 *Sawi ng and Seal i ng Bridge Joint 189. 000 0. 000
LF 0. 000 0. 00
28. 37000 0. 000 0. 00
0190 606-00301  *Cuardrail Type 3 (6-3 Post Spacing) (M3S) 31" 3, 275. 000 0. 000
LF 0. 000 0. 00
22.84000 0. 000 0. 00
0195 606-01370 *Transition Type 3G 16. 000 0. 000
EACH 0. 000 0. 00
1, 646. 63000 0. 000 0. 00
0200 606- 02003 *End Anchor age (Nonfl ared) 20. 000 0. 000
EACH 0. 000 0. 00
2,613. 70000 0. 000 0. 00
0205 612-00001  *Delineator (Type I) 171. 000 0. 000
EACH 0. 000 0. 00
24.16000 0. 000 0. 00
0210 612-00002  *Delineator (Type Il) 4.000 0. 000
EACH 0. 000 0. 00
26. 27000 0. 000 0. 00
0215 612-00003  *Delineator (Type II1) 119. 000 0. 000
EACH 0. 000 0. 00
27.32000 0. 000 0. 00
0220 614-00011 *Sign Panel (Qass I) 80. 000 0. 000
SF 0. 000 0. 00
23.11000 0. 000 0. 00



CONTI D C20696 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 20696- BI D ESTI MATE RUN 08/ 16/ 2016
PRQJECT: STR3501- 016 ESTI MATE NO 0001 12:14: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 614-00012 *Sign Panel (Cass I1) 282. 000 0. 000
SF 0. 000 0. 00
26. 27000 0. 000 0. 00
0230 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 25. 000 0. 000
EACH 0. 000 0. 00
199. 62000 0. 000 0. 00
0235 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 26. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
420. 25000 0. 000 0. 00
0240 615- 00050 Enbanknent Protector Type 5 8. 000 0. 000
EACH 0. 000 0. 00
2, 060. 06000 0. 000 0. 00
0245 625- 00000 *Construction Surveying 1. 000 0. 000
LS 0. 000 0. 00
8, 034. 24000 0. 000 0. 00
0250 626- 00000 *Mobi | i zat i on 1. 000 0. 000
LS 0. 000 0. 00
264, 656. 78000 0. 000 0. 00
0255 626- 01104 Public Information Services (Tier 1V) 1. 000 0. 000
LS 0. 200 1, 713.97
8, 569. 85000 0. 200 1, 713.97
0260 627-00011 *Pavement Mar ki ng Paint (Wt erborne) 1, 461. 000 0. 000
GAL 0. 000 0. 00
40. 45000 0. 000 0. 00
0265 627-00013 *Pavement Marking Paint (H gh Build) 856. 000 0. 000
GAL 0. 000 0. 00
48. 85000 0. 000 0. 00
0270 630- 00000 *Fl aggi ng 3, 300. 000 0. 000
HOUR 50. 000 1, 339. 00
26. 78000 50. 000 1, 339. 00
0275 630- 00007 *Traffic Control Inspection 50. 000 0. 000
DAY 1. 000 309. 01
309. 01000 1. 000 309. 01



CONTI D C20696 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 20696- BI D ESTI MATE RUN 08/ 16/ 2016
PRQJECT: STR3501- 016 ESTI MATE NO 0001 12:14: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 630-00012 *Traffic Control Managenent 100. 000 0. 000
DAY 3. 000 2,781.09
927. 03000 3. 000 2,781.09
0285 630- 80001 *Fl ashi ng Beacon (Portabl e) 10. 000 0. 000
EACH 3. 000 3,708.12
1, 236. 04000 3. 000 3,708.12
0290 630-80341 *Construction Traffic Sign (Panel Size A) 42.000 0. 000
EACH 5. 000 231.75
46. 35000 5. 000 231.75
0295 630- 80342 *Construction Traffic Sign (Panel Size B) 170. 000 0. 000
EACH 16. 000 824. 00
51. 50000 16. 000 824. 00
0300 630-80348 *Construction Information Sign 4.000 0. 000
EACH 1. 000 412.01
412. 01000 1. 000 412.01
0305 630-80355 *Portabl e Message Sign Panel 4. 000 0. 000
EACH 1. 000 4,635. 14
4, 635. 14000 1. 000 4,635. 14
0310 630-80358 *Advance Warni ng Fl ashing or Sequencing Arrow Panel (C 4. 000 0. 000
Type
yee) EACH 0. 000 0. 00
103. 00000 0. 000 0. 00
0315 630- 80360 *Drum Channel i zi ng Devi ce 150. 000 0. 000
EACH 2.000 30. 90
15. 45000 2.000 30. 90
0320 630-80380 *Traffic Cone 400. 000 0. 000
EACH 31. 500 324. 45
10. 30000 31. 500 324. 45
0325 630-80510 *Mobi | e Pavenment Marking Zone 1. 000 0. 000
LS 0. 000 0. 00
5, 253. 16000 0. 000 0. 00
0330 630-85011 *| npact Attenuator (Tenporary) 0. 000 0. 000
DAY 0. 000 0. 00
206. 01000 0. 000 0. 00



CONTI D C20696

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 8

PCN: 20696- BI D ESTI MATE RUN 08/ 16/ 2016
PRQIECT: STR3501- 016 ESTI MATE NO 0001 12:14: 01
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0335 630-85041 *Mobi | e Attenuator 100. 000 0. 000
DAY 0. 000 0. 00
360. 51000 0. 000 0. 00
0340 700-70010 F/ A M nor Contract Revisions 150, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0345 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0350 700-70012 F/ A Asphalt Pavenent |ncentive 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0355 700- 70016 F/ A Fuel Cost Adj ustnent 30, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0360 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 52, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0365 700- 70021 F/ A On- The-Job Trai nee 2, 560. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0370 700-70025 F/' A Quality Incentive Paynent 87, 700. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0375 700-70031 F/ A | NTERI M SURFACE REPAI R 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0380 700- 70380 F/ A Erosi on Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 3,906,635.21 % 18,961.95 % 18, 961. 95



CONTI D C20696 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 20696- Bl D ESTI MATE RUN 08/ 16/ 2016
PRQJECT: STR3501- 016 ESTI MATE NO 0001 12:14: 01
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 N-21-E

0385 202-00246 *Renoval of Asphalt Mat (Planing) (Special) 280. 000 0. 000
SY 280. 000 4,718. 00
16. 85000 280. 000 4,718.00
0390 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 84. 000 0. 000
SY 0. 000 0. 00
341. 46000 0. 000 0. 00
0395 202- 00460 *Renoval of Portions of Present Structure (O ass 3) 14. 000 0. 000
SY 0. 000 0. 00
682. 91000 0. 000 0. 00
0400 601-06100 *Concrete (Patching) 14. 000 0. 000
CcY 0. 000 0. 00
1, 549. 68000 0. 000 0. 00
0405 601-51005 *@al vani ¢ Anodes 70. 000 0. 000
EACH 0. 000 0. 00
52. 53000 0. 000 0. 00
0410 602- 00020 *Rei nforcing Steel (Epoxy Coated) 700. 000 0. 000
LB 0. 000 0. 00
3.15000 0. 000 0. 00
0415 606-10305  *Bridge Rail Type 3 (Special) 168. 000 0. 000
LF 0. 000 0. 00
109. 78000 0. 000 0. 00
0420 630-86800 *Traffic Signal (Tenporary) 0. 000 0. 000
LS 0. 000 0. 00
18, 540. 55000 0. 000 0. 00
CAT 0300 CURRENT AMI  $ 88,982.04 % 4,718.00 % 4,718. 00

CAT NOO301 N-21-B

0425 202-00240  *Renoval of Asphalt Mat (Pl aning) 530. 000 0. 000
5% 0. 000 0. 00
0. 98000 0. 000 0.00
0430 202-00425 *Renoval of Bridge Railing 318. 000 0. 000
LF 0. 000 0. 00

20. 91000 0. 000 0.00



CONTI D C20696 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 20696- BI D ESTI MATE RUN 08/ 16/ 2016
PRQJECT: STR3501- 016 ESTI MATE NO 0001 12:14: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO301 N-21-B
0435 206- 00065 *Structure Backfill (FlowFill) 2.000 0. 000
CY 0. 000 0. 00
998. 10000 0. 000 0. 00
0440 606-11010 *Bridge Rail Type 10R 318. 000 0. 000
LF 0. 000 0. 00
365. 92000 0. 000 0. 00
0445 630-80370 *Concrete Barrier (Tenporary) 0. 000 0. 000
LF 0. 000 0. 00
50. 43000 0. 000 0. 00
CAT 0301 CURRENT AMI $ 125,527.54 $ 0.00% 0. 00
CAT NO0302 N-21-G
0450 202-00246 *Renoval of Asphalt Mat (Planing) (Special) 372.000 0. 000
Sy 370. 000 6, 234. 50
16. 85000 370. 000 6, 234. 50
0455 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 74. 000 0. 000
Sy 24.000 8,195. 04
341. 46000 24.000 8,195. 04
0460 202- 00460 *Removal of Portions of Present Structure (C ass 3) 19. 000 0. 000
SY 0. 000 0. 00
682. 91000 0. 000 0. 00
0465 206- 00065 *Structure Backfill (FlowFill) 5. 000 0. 000
CY 0. 000 0. 00
998. 10000 0. 000 0. 00
0470 601- 06100 *Concrete (Patching) 14. 000 0. 000
cY 3. 000 4, 649. 04
1, 549. 68000 3. 000 4, 649. 04
0475 601-51005 *Gal vani ¢ Anodes 73. 000 0. 000
EACH 73. 000 3,834.69
52. 53000 73. 000 3,834.69
0480 602- 00020 *Rei nforcing Steel (Epoxy Coated) 700. 000 0. 000
LB 0. 000 0. 00
3.15000 0. 000 0. 00



CONTI D: C20696 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 20696- Bl D ESTI MATE RUN 08/ 16/ 2016
PRQIECT: STR3501- 016 ESTI MATE NO 0001 12:14: 01
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0302 N-21-G
0485 606- 10305 *Bridge Rail Type 3 (Special) 223. 000 0. 000
LF 0. 000 0. 00
109. 78000 0. 000 0.00
0490 630-86800 Traffic Signal (Tenporary) 0. 000 0. 000
LS 0. 000 0. 00
18, 540. 55000 0. 000 0.00
CAT 0302 CURRENT AMI  $ 101,718.18 % 22,913.27 % 22,913. 27
CAT NO0303 N-21-H
0495 202-00240 *Renoval of Asphalt Mat (Pl aning) 79. 000 0. 000
Sy 0. 000 0.00
0. 98000 0. 000 0.00
0500 202-00425 *Rermoval of Bridge Railing 49. 000 0. 000
LF 0. 000 0. 00
20. 91000 0. 000 0.00
0505 606-11010 *Bridge Rail Type 10R 49. 000 0. 000
LF 0. 000 0. 00
365. 92000 0. 000 0.00
0510 630-80370 *Concrete Barrier (Tenporary) 0. 000 0. 000
LF 0. 000 0. 00
50. 43000 0. 000 0.00
CAT 0303 CURRENT AMI  $ 19,032.09 % 0.00$ 0.00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0515 620- 00002 *Field Ofice (dass 2) 1. 000 0. 000
EACH 1. 000 19, 570. 58
19, 570. 58000 1. 000 19, 570. 58
0520 620-00012 *Fi el d Laboratory (O ass 2) 1. 000 0. 000
EACH 1. 000 16, 480. 49
16, 480. 49000 1. 000 16, 480. 49
0525 620- 00020 *Sanitary Facility 1. 000 0. 000
EACH 1. 000 5, 150. 15
5, 150. 15000 1. 000 5, 150. 15
CAT 0400 CURRENT AMI  $ 41,201.22 % 41,201.22 $ 41, 201. 22
PRQJIECT TOTAL CURRENT AMI $ 4, 283,096.28 $ 87,794.44 % 87,794. 44



